CONSTRUCTION PHASES (TENTATIVE SCHEDULE):
PHASE1  06/16/16 - 07/21/16 (STORM DRAIN WORK)

PHASE 1B 06/17/16 - 07/19/16 (CONCRETE WORK)

PHASE 2 07/18/16 - 07/22/16

F: \Users\PBW\Shared\CADD \Engineering\STREETS\R6057S CAMEO SHORES COMMUNITY OVERLAY\O—Construction Phasing Colored.dwg 06,/10/16 — 10:41am  firar)

PHASE 3  07/25/16 - 07/29/16
PHASE 4  08/01/16 - 08/05/16
PHASE5  08/08/16 - 08/12/16
PHASE 6  08/15/16 - 08/19/16
PHASE 7  08/22/16 - 08/26/16

SD DIVERSION
STRUCTURE

PHASE 8  08/29/16 - 09/02/16
PHASE 9  09/06/16 - 09/09/16
PHASE 10 09/12/16 - 09/16/16

PHASE 11  09/19/16 - 09/23/16

JUESERONNE [

PHASE 12 10/03/16 - 10/10/16 AC CAP ENTIRE TRACT

REV. 06-10-2016

PUBLIC WORKS DEPARTMENT
CAMEO SHORES PAVEMENT RECONSTRUCTION

CONSTRUCTION PHASING PLAN

SD DIVERSION
STRUCTURE

AN UPDATE VERSION OF THE PHASING PLAN CAN BE FOUND AT:

www.newportbeachca.gov/government /departments /public—works




